

Procurement Monitoring Report (PMR)

UPGRADING OF METEOROLOGICAL INSTRUMENTS AT VARIOUS AIRPORTS

Code (PAP)	Procurement Program / Project	PMO/End User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explanation of changes from APP)		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Notice to Proceed
	UPGRADING OF METEOROLOGICAL INSTRUMENTS AT VARIOUS AIRPORTS	CAAP	Competitive Bidding	26 February 2013	19 April 2013 PDL Philippine Star, Manila Bulletin, PhilGEPS	30 May 2013	04 July 2014	04 July 2014	23 July 2013	05 September 2013	2 February 2014	4 June 2014	30 September 2014			P16,000,000.00			P12,892,160.00			DOTC-COA; TIP; IECEP; NACAP; BCBP; TAN		24 May 2013	01 July 2013	01 July 2013				2 February 2014	4 June 2014	30 September 2014	