

# Procurement Monitoring

## Cotabato Airport (Widening of Runway and Taxiway and Construction of

Code (PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from APP)		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion
	Cotabato Airport (Widening of Runway and Taxiway and Construction of Perimeter Fence)		Competitive Bidding	19 April 2012 10:30 a.m.	14 June 2012 PDI, Phil Star, Manila Bulletin, Philgeps & DOTC Website	22-Jun-12	13-Jul-12	13-Jul-12	19-Nov-12	28-30 Oct 12	27-Mar-13	3-Jul-13	19-Nov-13				58,181,406.64			55,694,631.88			DOTC-COA; Procurement Watch; Transparency & Accountability Network; National Contractors Association of the Philippines (NACAP)		19-Jun-12		10-Jul-12			27-Mar-13	3-Jul-13	19-Nov-13		